

**EXTERIOR REPAIRS AND UPGRADES --**

The siding, railing, gutters and down spouts, and balcony repairs have been completed on Bldg. 2 and 8. The west side of Bldg. 9 has been completed and the construction crew has moved to the east side of Bldg. 9.

Once the exterior of Bldg. 9 has been completed, the construction crew will begin working on Bldg. 7. Upon completion of Bldg. 7, the construction crew will move to the east side of Bldg. 3 to complete that side and then to the west side of Bldg. 3.

This scheduled work should be completed by mid-to-late December.

**PROPERTY REPAIRS --**

The parking lot repairs and re-stripping should be completed within 2 weeks.

The roof repairs have been completed on the entire property.

**INTERIOR UPGRADES TO CONDOS --**

The order for new furniture decor is in process. We anticipate having the condos being fully furnished in time for the beginning of spring rental season.

To view the new decor, which is being ordered, please check out the file entitled "New Furniture Decor.pdf"

As you can see, it is the same furniture as the last renovation schedule.

**NEW LOGO FOR HOTEL --**

Wyndham has developed a new logo for Hawthorn Suites properties and affiliates. This new logo will not go into effect until after the 1st of 2010 based on the latest details from Hawthorn support staff.

Once launched The Victorian will begin using the new logo in its promotional efforts. Here is the new logo...



**William C. Elton**  
President

**buzzgalveston@  
hotmail.com**